

**FTC 01-25  
CONSTRUCT A MOCK PORT – OF – ENTRY  
AT THE  
FEDERAL LAW ENFORCEMENT TRAINING CENTER  
GLYNCO, GA**

**SECTION F  
DELIVERIES OR PERFORMANCE**

**DEPARTMENT OF THE TREASURY  
FEDERAL LAW ENFORCEMENT TRAINING CENTER  
PROCUREMENT DIVISION  
BUILDING 93  
GLYNCO, GEORGIA 31524**

**SECTION F**  
**DELIVERIES OR PERFORMANCE**

**TABLE OF CONTENTS**

No.	Clause Title	Page No.
<b>F.1</b>	<b>52.211-10 COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 84) [11.404(B)] .....</b>	<b>F-1</b>
<b>F.2</b>	<b>52.211-12 LIQUIDATED DAMAGES—CONSTRUCTION (SEP 00) [11.503(B)].....</b>	<b>F-1</b>
<b>F.3</b>	<b>NOT USED .....</b>	<b>F-1</b>
<b>F.4</b>	<b>52.211-13 TIME EXTENSIONS (SEP 00) [11.503(C)].....</b>	<b>F-1</b>

**F.1 52.211-10 Commencement, Prosecution, and Completion of Work (Apr 84) [11.404(b)]**

The Contractor shall be required to (a) commence work under this contract within **15 calendar days** after the date the Contractor receives the Notice to Proceed, (b) prosecute the work diligently, and (c) complete the work, including alternate bid items ready for use no later than **365 calendar days** after receipt of the Notice to Proceed.

**F.2 52.211-12 Liquidated Damages—Construction (SEP 00) [11.503(b)]**

(a) If the Contractor fails to complete the work within the time specified in the contract, the Contractor shall pay liquidated damages to the Government in the amount of \$540.00 for each calendar day of delay until the work is completed or accepted.

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will continue to accrue until the work is completed. These liquidated damages are in addition to excess costs of repurchase under the Termination clause.

(End of clause)

**F.3 Not Used**

**F.4 52.211-13 Time Extensions (Sep 00) [11.503(c)]**

Time extensions for contract changes will depend upon the extent, if any, by which the changes cause delay in the completion of the various elements of construction. The change order granting the time extension may provide that the contract completion date will be extended only for those specific elements related to the changed work and that the remaining contract completion dates for all other portions of the work will not be altered. The change order also may provide an equitable readjustment of liquidated damages under the new completion schedule.

(End of clause)

**END OF SECTION F**